WEEKLY PROGRESS UPDATE
FOR SEPTEMBER 25- OCTOBER 1, 1998

EPA REGION | ADMINISTRATIVE ORDER SDWA [-97-1019
MASSACHUSETTSMILITARY RESERVATION
TRAINING RANGE AND IMPACT AREA
The following summary of progressis for the period from September 25 to October 1, 1998.
1 SUMMARY OF ACTIONSTAKEN
Responses were prepared for comments received from EPA and other stakeholders on the draft Compl etion of
Work Report. A meeting between EPA and the Guard to discuss the EPA’s 9/17/98 Notice of Noncompliance
(NON) was convened at EPA’s Boston office on September 29. Revisions to the Workplan for Compl etion of
Phase | Activities were underway based on this meeting and subsequent phone calls. A planand schedule for
completion of Phase 11(b) activities was submitted to EPA on September 30.
2. SUMMARY OF DATA RECEIVED
No data were received or are pending at thistime.
3. DELIVERABLES SUBMITTED
Deliverables submitted during the reporting period included the following:

Weekly Progress Update (September 18 to September 24) September 28, 1998
Workplan and Schedule for Completion of Phase Il (b) September 30, 1998

4. SCHEDULED ACTIONS

Responses to comments on the draft Completion of Work Report will be provided by October 14. The next
meeting of the Impact Area Review Team has been scheduled for October 29, 1998.



